COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 26/ 2020

ESTI MATE SUMVARY 07: 42: 36
CONTI D C22168 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 22168- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TIME ALLOW 95 WORK DAYS
SH21 POWERS at ASTROZON- HANCOCK, SH16 MESA RIDGE & SNEFFEL  PERCENT TI ME: 5.26 ORI G TI ME ALLOW 95 WORK DAYS
PRQJECT NO. SHEO016A- 043
SH 21 & 16 SI GNALS PRQJECT
NAME OF ROAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
MAI'N ELECTRI C LTD PAY PERI OD ENDI NG 09/ 30/ 2020 DATE TI ME STARTED 07/23/2020
1115 NORTH ERI E AVENUE DATE LET 06/ 18/ 2020 DATE WORK BEGAN 09/ 21/2020
DATE AWARDED 07/01/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
PUEBLO CO 81001 (719)542-4114 DATE NOTI CE TO PROCEED 07/23/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,498, 359.90 PARTI Cl PATI NG $ 19, 297. 43 $ 19, 297. 43
AWARD PRQIJECT AMT: $ 1,409,599.14 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 1.29% TOTAL EARNI NGS 19, 297. 43 19, 297. 43
FUNDS AVAI LABLE: $ 1,479,062.47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 19, 297. 43 19, 297. 43
TOTAL CLAI M5 $ 0.00 RETAI NAGE -578.92 -578.92
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 18, 718. 51 18, 718. 51
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 18, 718. 51 18, 718. 51
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 18, 718. 51

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22168-BID ESTI MATE RUN 10/ 26/ 2020
PRQJECT: SHEO16A- 043 ESTI MATE NO 0001 07: 42: 36
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 000
LS 0. 000 0.00
2,541. 00000 0. 000 0. 00
0010 202-00090 Renoval of Delineator 12. 000 0. 000
EACH 1. 000 22.58
22.58000 1. 000 22.58
0015 202-00195 *Renoval of Median Cover 126. 000 0. 000
SY 126. 000 2,619.54
20. 79000 126. 000 2,619. 54
0020 202-00200 *Rermoval of Sidewal k 13. 000 0. 000
SY 0. 000 0. 00
20. 77000 0. 000 0. 00
0025 202-00203  *Renoval of Curb and Gutter 272.000 0. 000
LF 0. 000 0.00
11. 55000 0. 000 0. 00
0030 202-00206 *Renpval of Concrete Curb Ranp 111. 000 0. 000
SY 0. 000 0. 00
20. 79000 0. 000 0. 00
0035 202- 00207 *Rempval of Brick Pavers 3. 000 0. 000
Sy 0. 000 0.00
29. 00000 0. 000 0. 00
0040 202-00220 *Renmoval of Asphalt Mat 233. 000 0. 000
SY 0. 000 0. 00
31. 19000 0. 000 0. 00
0045 202-00250 *Renoval of Pavenent MarKking 10, 467. 000 0. 000
SF 0. 000 0.00
2.20000 0. 000 0. 00
0050 202-00700 Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
835. 00000 0. 000 0. 00
0055 202-00810 Renoval of Ground Sign 6. 000 0. 000
EACH 0. 000 0.00

98. 17000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22168-BI D ESTI MATE RUN 10/ 26/ 2020
PRQJECT: SHEO16A- 043 ESTI MATE NO 0001 07: 42: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00828 Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0.00
21, 656. 00000 0. 000 0. 00
0065 202-00858 Renoval of Pedestal Pole 3. 000 0. 000
EACH 0. 000 0. 00
495. 67000 0. 000 0.00
0070 202- 05026 *Sawi ng Asphalt Material (6 Inch) 682. 000 0. 000
LF 0. 000 0.00
3. 47000 0. 000 0. 00
0075 203-01597 Pot hol i ng 175. 000 0. 000
HOUR 26. 500 4,637.50
175. 00000 26. 500 4,637.50
0080 208-00002 *Erosion Log Type 1 (12 Inch) 250. 000 0. 000
LF 200. 000 1, 002. 00
5. 01000 200. 000 1, 002. 00
0085 208-00035 *Aggregate Bag 110. 000 0. 000
LF 110. 000 1, 295. 58
11. 77800 110. 000 1, 295. 58
0090 208-00045 *Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0.00
223. 00000 0. 000 0. 00
0095 208-00051 *StormDrain Inlet Protection (Type I) 160. 000 0. 000
LF 100. 000 1, 020. 00
10. 20000 100. 000 1, 020. 00
0100 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
104. 10000 0. 000 0. 00
0105 210-00476 Reset M crowave Vehicle Radar Detector (MRD) 8. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0110 210-00479 Reset Radi o Communi cation Antenna 2.000 0. 000
EACH 0. 000 0.00

338. 50000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22168-BI D ESTI MATE RUN 10/ 26/ 2020
PRQJECT: SHEO16A- 043 ESTI MATE NO 0001 07: 42: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
593. 00000 0. 000 0. 00
0120 210-00815 Reset Sign Panel 8. 000 0. 000
EACH 0. 000 0. 00
173. 25000 0. 000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 2.000 0. 000
EACH 0. 000 0. 00
266. 00000 0. 000 0. 00
0130 212-00006 *Seedi ng (Native) 0.420 0. 000
ACRE 0. 000 0. 00
1, 371. 43000 0. 000 0.00
0135 212-00032 *Soi | Condi tioning 0. 420 0. 000
ACRE 0. 000 0. 00
5, 433. 33000 0. 000 0. 00
0140 213-00012 *Spray-on Mil ch Bl anket 0. 420 0. 000
ACRE 0. 000 0. 00
6, 807. 14000 0. 000 0.00
0145 217-00000  *Herbicide Treatnent 199. 000 0. 000
Sy 0. 000 0. 00
6. 63000 0. 000 0. 00
0150 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 15. 100 0. 000
TON 0. 000 0. 00
346. 49000 0. 000 0.00
0155 503-00024 Drilled Shaft (24 Inch) 60. 000 0. 000
LF 0. 000 0. 00
275. 50000 0. 000 0. 00
0160 503-00048 *Drilled Shaft (48 Inch) 126. 000 0. 000
LF 0. 000 0. 00
310. 23000 0. 000 0.00
0165 503-00054  *Drilled Shaft (54 Inch) 126. 000 0. 000
LF 0. 000 0. 00

396. 85000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22168-BI D ESTI MATE RUN 10/ 26/ 2020
PRQJECT: SHEO16A- 043 ESTI MATE NO 0001 07: 42: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 607-11580 Fence (Tenporary) 60. 000 0. 000
LF 0. 000 0. 00
4.54000 0. 000 0. 00
0175 608-00000 *Concrete Sidewal k 112. 000 0. 000
SY 0. 000 0. 00
96. 16000 0. 000 0. 00
0180 608-00010 *Concrete Curb Ranp 101. 000 0. 000
5% 0. 000 0. 00
150. 16000 0. 000 0. 00
0185 608-00015 *Det ect abl e War ni ngs 16. 000 0. 000
SF 0. 000 0. 00
115. 50000 0. 000 0. 00
0190 609-21011 *Curb and CGutter Type 2 (Section I-M 67. 000 0. 000
LF 0. 000 0. 00
45. 07000 0. 000 0. 00
0195 609-21020 *Curb and CGutter Type 2 (Section II-B) 503. 000 0. 000
LF 0. 000 0. 00
45. 05000 0. 000 0. 00
0200 610-00020 *Medi an Cover Material (Patterned Concrete) 1, 798. 000 0. 000
SF 0. 000 0. 00
20. 79000 0. 000 0. 00
0205 612-00001 Delineator (Type I) 31. 000 0. 000
EACH 0. 000 0. 00
18. 48000 0. 000 0. 00
0210 612-00002 Del i neator (Type Il) 8. 000 0. 000
EACH 0. 000 0. 00
20. 75000 0. 000 0. 00
0215 613-00206 *2 Inch Electrical Conduit (Bored) 7, 364. 000 0. 000
LF 0. 000 0. 00
11. 55000 0. 000 0. 00
0220 613-00306 *3 Inch Electrical Conduit (Bored) 3, 134. 000 0. 000
LF 0. 000 0. 00

11. 55000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22168-BI D ESTI MATE RUN 10/ 26/ 2020
PRQJECT: SHEO16A- 043 ESTI MATE NO 0001 07: 42: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 613-01200 2 Inch Electrical Conduit (Plastic) 250. 000 0. 000
LF 0. 000 0. 00
11. 10000 0. 000 0. 00
0230 613-01300 3 Inch Electrical Conduit (Plastic) 260. 000 0. 000
LF 0. 000 0. 00
12. 34000 0. 000 0.00
0235 613-07001  Type One Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
630. 50000 0. 000 0. 00
0240 613-07002 Type Two Pull Box 8. 000 0. 000
EACH 0. 000 0. 00
898. 25000 0. 000 0.00
0245 613-07003 Type Three Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
1, 239. 00000 0. 000 0. 00
0250 613-07004 Type Four Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 608. 00000 0. 000 0.00
0255 613-07005 Type Five Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
2, 056. 00000 0. 000 0. 00
0260 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
44,190. 00000 0. 000 0.00
0265 613-13008 Lumi naire (LED) (8,000 Lunens) 4. 000 0. 000
EACH 0. 000 0. 00
965. 50000 0. 000 0. 00
0270 613-20200 Luminaire (Install Only) 8. 000 0. 000
EACH 0. 000 0. 00
232. 25000 0. 000 0.00
0275 613-50150 Secondary Service Pedest al 3. 000 0. 000
EACH 0. 000 0. 00

4,240. 00000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22168-BI D ESTI MATE RUN 10/ 26/ 2020
PRQJECT: SHEO16A- 043 ESTI MATE NO 0001 07: 42: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00011 Sign Panel (Cass I) 274.000 0. 000
SF 0. 000 0. 00
21. 95000 0. 000 0. 00
0285 614-00012 Sign Panel (Class Il) 41. 000 0. 000
SF 0. 000 0. 00
25. 41000 0. 000 0.00
0290 614-00014 Lighted Street Name Sign (Inst Only) 8. 000 0. 000
EACH 0. 000 0. 00
76. 75000 0. 000 0. 00
0295 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 12. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
456. 25000 0. 000 0.00
0300 614-70150 Pedestrian Signal Face (16) (Countdown) 24. 000 0. 000
EACH 0. 000 0. 00
403. 21000 0. 000 0. 00
0305 614-70336 Traffic Signal Face (12-12-12) 39. 000 0. 000
EACH 0. 000 0. 00
811. 69000 0. 000 0. 00
0310 614-70448 Traffic Signal Face (12-12-12-12) 22.000 0. 000
EACH 0. 000 0. 00
925. 68000 0. 000 0. 00
0315 614-72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 0. 000 0. 00
23, 881. 00000 0. 000 0.00
0320 614-72860 Pedestrian Push Button 24.000 0. 000
EACH 0. 000 0. 00
1,171. 83000 0. 000 0. 00
0325 614-72895 Vehicl e Detection System (Single Canera) 1. 000 0. 000
EACH 0. 000 0. 00
6, 223. 00000 0. 000 0. 00
0330 614-72896 Intersection Detection System (Canera)(lnstall Only) 8. 000 0. 000
EACH 0. 000 0. 00

232. 25000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22168-BI D ESTI MATE RUN 10/ 26/ 2020
PRQJECT: SHEO16A- 043 ESTI MATE NO 0001 07: 42: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 614-80000 Fl ashi ng Beacon 6. 000 0. 000
EACH 0. 000 0. 00
2,209.50000 0. 000 0. 00
0340 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
20, 080. 00000 0. 000 0.00
0345 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00
24,220. 00000 0. 000 0. 00
0350 614-81170 Traffic Signal-Light Pole Steel (1-70 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
27,095. 00000 0. 000 0.00
0355 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 5. 000 0. 000
EACH 0. 000 0. 00
27,548. 00000 0. 000 0. 00
0360 614-84000 Traffic Signal Pedestal Pole Steel 12. 000 0. 000
EACH 0. 000 0. 00
955. 75000 0. 000 0. 00
0365 614-87006 *Fiber Optic Termination Panel (6 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
597. 00000 0. 000 0. 00
0370 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 175. 000 0. 000
LF 0. 000 0. 00
10. 21000 0. 000 0.00
0375 614-87012 *Fiber Optic Termination Panel (12 Fiber) 1. 000 0. 000
EACH 0. 000 0. 00
796. 00000 0. 000 0. 00
0380 614-87320 Closed Circuit Television 1. 000 0. 000
EACH 0. 000 0. 00
5,170. 00000 0. 000 0. 00
0385 614-87321 Closed Circuit Television (Install Only) 2.000 0. 000
EACH 0. 000 0. 00

928. 00000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22168-BI D ESTI MATE RUN 10/ 26/ 2020
PRQJECT: SHEO16A- 043 ESTI MATE NO 0001 07: 42: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4,738. 00000 0. 000 0. 00
0395 614-87512 *Splice Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
1, 617. 00000 0. 000 0. 00
0400 614-87612 *Terminate Fiber Optic Cable (12 Strand) 1. 000 0. 000
EACH 0. 000 0. 00
416. 00000 0. 000 0. 00
0405 614-87693 *Et hernet Switch Type II1 1. 000 0. 000
EACH 0. 000 0. 00
9, 730. 00000 0. 000 0. 00
0410 625-00000  Construction Surveying 1. 000 0. 000
LS 0.100 899. 00
8, 990. 00000 0. 100 899. 00
0415 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
83, 427. 00000 0. 000 0. 00
0420 626-01113 *Public Infornmation Managenent (Tier I11) 95. 000 0. 000
DAY 22.000 2,123.00
96. 50000 22.000 2,123.00
0425 627-00008 *Modi fi ed Epoxy Pavenent Marking 102. 000 0. 000
GAL 0. 000 0. 00
375. 57000 0. 000 0. 00
0430 627-30405  *Preformed Thernopl astic Pavement MarKking 612. 000 0. 000
(Vord-Symbol) SF 0. 000 0.00
17. 34000 0. 000 0. 00
0435 627-30411 *Pref ormed Ther nopl astic Pavement Marking (Xwal k- St op 3, 871. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 32000 0. 000 0. 00
0440 630-00000  *Fl aggi ng 70. 000 0. 000
HOUR 0. 000 0. 00

31.20000 0. 000 0. 00



CONTI D: C22168 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22168-BI D
PRQIECT SHEO16A- 043 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0445 630- 00003 *Uniforned Traffic Control 120. 000
HOUR
115. 56000
0450 630- 00007 *Traffic Control Inspection 38. 000
DAY
113. 66000
0455 630-00012 *Traffic Control Managenent 95. 000
DAY
683. 14000
0460 630-00015 *Uni formed Traffic Control Coordination 9. 000
HOUR
28. 88000
0465 630-80341 *Construction Traffic Sign (Panel Size A) 36. 000
EACH
57. 78000
0470 630-80342 *Construction Traffic Sign (Panel Size B) 34.000
EACH
57. 79000
0475 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
1, 386. 50000
0480 630-80359 *Portabl e Message Sign Panel 40. 000
DAY
98. 23000
0485 630-80360  *Drum Channelizing Device 50. 000
EACH
40. 44000
0490 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000
EACH
46. 24000
0495 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000
EACH

46. 24000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
3. 000
3. 000

0. 000
0. 000
0. 000

0. 000
13. 500
13. 500

0. 000
17. 000
17. 000

0. 000
0.500
0.500

0. 000
0. 000
0. 000

0. 000
12. 000
12. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 26/ 2020

2,049

780.

982.

693.

485.

.00

.00

42

.00

03

43

25

.00

28

.00

.00

07:42: 36
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COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 10/ 26/ 2020

| TEM
DESCRI PTI ON

CAT NO0200

0500 630-80380

0505 630-80393

0510 630-85041

0515 700-70010

0520 700-70016

0525 700-70082

0530 700-70111

0535 700- 70380

CAT NO0400

0540 620-00020

ROADWAY

*Traffic Cone

*Stackabl e Vertical Panels

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Furnish & Install Electrical

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

ESTI MATE NG 0001 07: 42: 36
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
119. 000 0. 000
EACH 59. 500 687. 82
11. 56000 59. 500 687. 82
25. 000 0. 000
EACH 0. 000 0. 00
28. 88000 0. 000 0. 00
30. 000 0. 000
DAY 0. 000 0. 00
577. 80000 0. 000 0. 00
63, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,496,834.90$  19,297.43§%  19,297.43
1.000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
CAT 0400  CURRENT AMI $ 1,525.00 $ 0.00$ 0.00
PRQJECT TOTAL CURRENT AMT $ 1,498,359.90$  19,297.43%  19,297.43



